
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:07 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 529 Date: 07-Feb-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 882

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Cloudy and cool

•Email review
•Finalize response to Submittal 2550 R28 and R27
•0900 hrs QA/QC meeting
•Called Eric Blue (ABF) to go over “lessons learned” during Hinge A mockup erection.
•Discussed with James Duxbury Submittal 2610 – CCO 225 Rapid Set Concrete Mock up
•Generate responses to Submittal 2550 R29, R30, R31, R32, R33, and R34.
•Discussed Submittal 2027R05 with Nicolai Hvass (METS). He says it is OK to approve as long as
attention to brought to the dry film thickness being between 5 and 7 mils. We went to discuss with Chuck
Kanapicki (ABF) and he requested R&B to re-flash the attachment on R05 with the updated information.
•Hinge K CCO 216 review.
•Hillside Drilling continues to be on standby for Hinge KW tie-down micro-pile drilling.

I accrued 2 hours of overtime covering the Contractor’s hours and getting caught up on responses to
Submittals.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HILLSIDE DRILLING INC.

Diary: Dispute

CCO-208-Work for duct Bank-

Standby time for equipment.

001 0-HKC-000.208
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